
Resolution#   

A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING

CONTRACT BID14001 WITH LUCAS BROTHERS, INC. FOR THE

2014 ROAD IMPROVEMENT PROGRAM PROJECT

CLOSEOUT CHANGE ORDER($ 49,159. 14)

WHEREAS, in March 2014, pursuant to Resolution 107- 3. 14, the Township Council
authorized a contract with Lucas Brothers, Inc. for the 2014 Road Improvements Program
Contract BID14001) in the amount of $3, 617,444.72 for Items 1 through 125 exclusive of
518, 085. 38 for Deletion Item A( Delta Court); and

WHEREAS, in September 2014, pursuant to Resolution 243- 9. 14, the Township Council
authorized Change Order No.  1 for Livingston Avenue sidewalk improvements with no net
increase in the contract; and

WHEREAS, in October 2014, pursuant to Resolution 263- 10. 14, the Township Council
authorized Change Order No. 2 to include Deletion Item A ( Delta Court) and increase the

contract amount by$ 518, 085.38 for a revised contract of$4, 135, 530. 10; and

WHEREAS, in April 2015, pursuant to Resolution 131- 4. 15, the Township Council
authorized Change Order No. 3 to reduce the contract authorization from $ 4, 135, 530. 10 to

3, 904,767.75 a net decrease of$230,762.35; and

WHEREAS, in August 2015, pursuant to Resolution 226- 8. 15, the Township Council
authorized Change Order No. 4 to reduce the contract authorization from $ 3, 904,767.75 to

3, 805, 521. 42 a net decrease of$99,246.33; and

WHEREAS,  with favorable conditions encountered throughout the project,  Lucas

Brothers, Inc. has presented a Closeout Change Order that reflects reductions and increases in

contract quantities and supplementary items required to satisfactorily complete the work
resulting in an additional reduction in the contra,ct authorization from  $3, 805, 521. 42 to

3, 756,362.28 a net decrease of$49, 159. 14; and

WHEREAS,  CME Associates,  engineering firm for this project, has reviewed and
indicated in a report attached hereto that this Closeout Change Order reflects reductions and

increases in contract quantities and supplementary items required to satisfactorily complete the
work; and

WHEREAS, it is the desire of the Township Council of North Brunswick to amend the
contract with Lucas Brothers, Inc. to reduce the contract amount by ($ 49, 159. 14) ( Closeout

Change Order) for a revised contract of$3, 756,362.28.

NOW THEREFORE,  BE IT RESOLVED,  on this 16'  day of May,  2016,  the

Township Council of the Township of North Brunswick does hereby the Mayor to approve the
Closeout Change Order for the 2014 Road Improvements Program Project which reflects a third
contract reduction of  ($49, 159. 14)  and a net contract reduction from  $ 4, 135, 530. 10 to

3,' 756,362.28 a net decrease of($379, 167. 82).
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